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PER-133399
Hot Works
Permit

Advantage
Industrial
Systems

Zone 4
/ Brine Mixer
chute 4210
4210

Ryan
Thompson
Shawn Bratt

6:15 AM
4/17/2026

3:33 PM
4/17/2026

In Progress

PER-133403
Hot Works
Permit

TQ Contractors
Zone 2
/ 700/Hallways

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:38 AM
4/17/2026

4:00 PM
4/17/2026

In Progress

PER-133403
Hot Works
Permit

TQ Contractors
Zone 5
/ 700/Hallways

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:38 AM
4/17/2026

4:00 PM
4/17/2026

In Progress

PER-133407
Hot Works
Permit

TQ Contractors
Zone 2
/ 650

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:41 AM
4/17/2026

4:00 PM
4/17/2026

In Progress

PER-133409
Hot Works
Permit

TQ Contractors
Zone 2
/ 500

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:43 AM
4/17/2026

4:00 PM
4/17/2026

In Progress

PER-133411
Hot Works
Permit

TQ Contractors
Zone 5
/ 300

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:47 AM
4/17/2026

4:00 PM
4/17/2026

In Progress

PER-133417
Hot Works
Permit

TQ Contractors
Zone 2
/ 600

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:54 AM
4/17/2026

4:00 PM
4/17/2026

In Progress

PER-133405
Hot Works
Permit

Bane nelson Zone 2
/ Roundbed
and 700 and
pressing

BOB PEZALL
DAVID FROST
KURT
ULLENBERG

6:00 AM
4/17/2026

6:00 PM
4/17/2026

In Progress

PER-133405
Hot Works
Permit

Bane nelson Zone 5
/ Roundbed
and 700 and
pressing

BOB PEZALL
DAVID FROST
KURT
ULLENBERG

6:00 AM
4/17/2026

6:00 PM
4/17/2026

In Progress

PER-133405
Hot Works
Permit

Bane nelson Zone 6
/ Roundbed
and 700 and
pressing

BOB PEZALL
DAVID FROST
KURT
ULLENBERG

6:00 AM
4/17/2026

6:00 PM
4/17/2026

In Progress
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PER-126719
Pressure
Testing Permit

Ryan Fire
Protection

Zone 4
/ 2nd floor 400,
500, 600, 1600
and west spine

Brian Jones
Mark Barber
Tom
Neuhauser

10:06 AM
3/13/2026

10:06 AM
4/18/2026

Completed

PER-127285
Pressure
Testing Permit

Ryan Fire
Protection

Zone 2
/ 600 and 400
1st floor and 1st
floor east west
spine from 650
to 400

Brian Jones
Mark Barber
Tom
Neuhauser

10:28 AM
3/23/2026

10:30 AM
4/23/2026

Completed

PER-129700
Pressure
Testing Permit

Ryan Fire
Protection Zone 5

/ 700 east and
west

Brian Jones
Mark Barber
Tom
Neuhauser

1:26 PM
4/2/2026

1:26 PM
4/30/2026

Completed

PER-129700
Pressure
Testing Permit

Ryan Fire
Protection Zone 6

/ 700 east and
west

Brian Jones
Mark Barber
Tom
Neuhauser

1:26 PM
4/2/2026

1:26 PM
4/30/2026

Completed

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 1
/ All Areas-
Umbrella
IC280 20T
Crane

Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
4/30/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 2
/ All Areas-
Umbrella
IC280 20T
Crane

Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
4/30/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 3
/ All Areas-
Umbrella
IC280 20T
Crane

Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
4/30/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 4
/ All Areas-
Umbrella
IC280 20T
Crane

Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
4/30/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems Zone 5

Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
4/30/2026

In Progress
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/ All Areas-
Umbrella
IC280 20T
Crane

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 6
/ All Areas-
Umbrella
IC280 20T
Crane

Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
4/30/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 7
/ All Areas-
Umbrella
IC280 20T
Crane

Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
4/30/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 8
/ All Areas-
Umbrella
IC280 20T
Crane

Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
4/30/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 9
/ All Areas-
Umbrella
IC280 20T
Crane

Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
4/30/2026

In Progress

PER-122407
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 4
/ West Rooftop
A300 RB

Ryan
Thompson
Shawn Bratt

6:00 AM
2/28/2026

5:00 PM
5/4/2026

In Progress

PER-131057
Non-Crane
Rigging Permit

Faith tech
Zone 1
/ 800
Kikkoman Way
Jefferson, WI
53549

Brian Pogue
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

7:00 AM
4/8/2026

4:00 PM
5/19/2026

Scheduled

PER-131057
Non-Crane
Rigging Permit

Faith tech
Zone 2
/ 800
Kikkoman Way
Jefferson, WI
53549

Brian Pogue
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

7:00 AM
4/8/2026

4:00 PM
5/19/2026

Scheduled

PER-131057
Non-Crane
Rigging Permit

Faith tech
Zone 3

Brian Pogue
Isaiah Leedle
Jake John

7:00 AM
4/8/2026

4:00 PM
5/19/2026

Scheduled
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/ 800
Kikkoman Way
Jefferson, WI
53549

Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

PER-131057
Non-Crane
Rigging Permit

Faith tech
Zone 4
/ 800
Kikkoman Way
Jefferson, WI
53549

Brian Pogue
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

7:00 AM
4/8/2026

4:00 PM
5/19/2026

Scheduled

PER-131057
Non-Crane
Rigging Permit

Faith tech
Zone 5
/ 800
Kikkoman Way
Jefferson, WI
53549

Brian Pogue
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

7:00 AM
4/8/2026

4:00 PM
5/19/2026

Scheduled

PER-131057
Non-Crane
Rigging Permit

Faith tech
Zone 6
/ 800
Kikkoman Way
Jefferson, WI
53549

Brian Pogue
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

7:00 AM
4/8/2026

4:00 PM
5/19/2026

Scheduled

PER-131057
Non-Crane
Rigging Permit

Faith tech
Zone 7
/ 800
Kikkoman Way
Jefferson, WI
53549

Brian Pogue
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

7:00 AM
4/8/2026

4:00 PM
5/19/2026

Scheduled

PER-131057
Non-Crane
Rigging Permit

Faith tech
Zone 8
/ 800
Kikkoman Way
Jefferson, WI
53549

Brian Pogue
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

7:00 AM
4/8/2026

4:00 PM
5/19/2026

Scheduled

PER-131057
Non-Crane
Rigging Permit

Faith tech
Zone 9
/ 800
Kikkoman Way
Jefferson, WI
53549

Brian Pogue
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

7:00 AM
4/8/2026

4:00 PM
5/19/2026

Scheduled

PER-105002
LOTO Permit

1901
Zone 2
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress
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PER-105002
LOTO Permit

1901
Zone 3
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 4
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 5
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 6
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 7
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 8
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 9
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-80167
Excavation
Permit

RG Huston
Zone 1
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 2
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 3
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 4
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 5
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed
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PER-80167
Excavation
Permit

RG Huston
Zone 6
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 7
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 8
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 9
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-116048
LOTO Permit

TQ Contractors Zone 2
/ Area 900 and
North Hallway

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

10:46 AM
1/11/2026

10:46 AM
12/1/2026

Completed

PER-116048
LOTO Permit

TQ Contractors Zone 3
/ Area 900 and
North Hallway

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

10:46 AM
1/11/2026

10:46 AM
12/1/2026

Completed

PER-116048
LOTO Permit

TQ Contractors Zone 5
/ Area 900 and
North Hallway

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

10:46 AM
1/11/2026

10:46 AM
12/1/2026

Completed

PER-115315
LOTO Permit

TQ Contractors
Zone 2
/ North Hallway

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:01 AM
1/7/2026

5:01 AM
12/29/2026

Scheduled

PER-115315
LOTO Permit

TQ Contractors
Zone 3
/ North Hallway

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:01 AM
1/7/2026

5:01 AM
12/29/2026

Scheduled

PER-115315
LOTO Permit

TQ Contractors
Zone 5
/ North Hallway

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:01 AM
1/7/2026

5:01 AM
12/29/2026

Scheduled

PER-114918
LOTO Permit

TQ Contractors Zone 2
/
COMPRESSED
AIR HEADER

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

10:15 AM
1/4/2026

10:15 AM
12/31/2026

Completed
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PIPING

PER-114918
LOTO Permit

TQ Contractors
Zone 3
/
COMPRESSED
AIR HEADER
PIPING

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

10:15 AM
1/4/2026

10:15 AM
12/31/2026

Completed

PER-114918
LOTO Permit

TQ Contractors
Zone 5
/
COMPRESSED
AIR HEADER
PIPING

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

10:15 AM
1/4/2026

10:15 AM
12/31/2026

Completed

PER-114918
LOTO Permit

TQ Contractors
Zone 6
/
COMPRESSED
AIR HEADER
PIPING

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

10:15 AM
1/4/2026

10:15 AM
12/31/2026

Completed

PER-113563
LOTO Permit

TQ Contractors
Zone 2
/

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

1:16 PM
12/17/2025

1:16 PM
12/31/2026

Completed

PER-113563
LOTO Permit

TQ Contractors
Zone 3
/

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

1:16 PM
12/17/2025

1:16 PM
12/31/2026

Completed

PER-113563
LOTO Permit

TQ Contractors
Zone 5
/

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

1:16 PM
12/17/2025

1:16 PM
12/31/2026

Completed

Hot Works
Permit

Advantage
Industrial
Systems Zone 1

/ A500

Ryan
Thompson
Shawn Bratt

6:00 AM
4/16/2026

3:30 PM
4/16/2026

Expired

Hot Works
Permit

TQ Contractors
Zone 2
/ 500

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:31 AM
4/16/2026

4:00 PM
4/16/2026

Expired

Hot Works
Permit

TQ Contractors
Zone 5
/ 300

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:27 AM
4/16/2026

4:00 PM
4/16/2026

Expired

Hot Works
Permit

TQ Contractors
Athan
Eliopoulos

5:34 AM
4/16/2026

4:00 PM
4/16/2026

Expired
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Zone 2
/ 650

Atiba Bland
Jonathan
Smith

Hot Works
Permit

TQ Contractors
Zone 2
/ 700/Hallways

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:41 AM
4/16/2026

4:00 PM
4/16/2026

Expired

Hot Works
Permit

TQ Contractors
Zone 5
/ 700/Hallways

Athan
Eliopoulos
Atiba Bland
Jonathan
Smith

5:41 AM
4/16/2026

4:00 PM
4/16/2026

Expired

Confined
Space Entry
Permit

Advantage
Industrial
Systems Zone 3

/ Area 650

Ryan
Thompson
Shawn Bratt

6:00 AM
4/16/2026

4:30 PM
4/16/2026

Expired

Hot Works
Permit

Bane nelson Zone 2
/ roundbed
and pressing
and 700

BOB PEZALL
DAVID FROST
KURT
ULLENBERG

6:00 AM
4/16/2026

6:00 PM
4/16/2026

Expired

Hot Works
Permit

Bane nelson Zone 5
/ roundbed
and pressing
and 700

BOB PEZALL
DAVID FROST
KURT
ULLENBERG

6:00 AM
4/16/2026

6:00 PM
4/16/2026

Expired

Hot Works
Permit

Bane nelson Zone 6
/ roundbed
and pressing
and 700

BOB PEZALL
DAVID FROST
KURT
ULLENBERG

6:00 AM
4/16/2026

6:00 PM
4/16/2026

Expired
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