
TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

PER-116285
Hot Works
Permit

Bane nelson
Zone 1
/ pressing

BOB PEZALL
DAVID FROST
KURT
ULLENBERG

6:00 AM
1/13/2026

2:00 PM
1/13/2026

In Progress

PER-116299
Hot Works
Permit

JP Cullen
Zone 2
/

Brandon Riese
Brandon
Schultz
Brett honsey
Duane
Schraufnagel
Jeremy Wiggs
Josh
Christensen
Katie Bell
Kyle Dziak
Luke Conlin
Mackenzie
King
Nick Demrow
Nick Helm
Ricky Ohme
Ryan
Braukhoff
Thomas Phalin
tony Hanus
Tyler Aasen

6:25 AM
1/13/2026

3:00 PM
1/13/2026

Scheduled

PER-116299
Hot Works
Permit

JP Cullen
Zone 3
/

Brandon Riese
Brandon
Schultz
Brett honsey
Duane
Schraufnagel
Jeremy Wiggs
Josh
Christensen
Katie Bell
Kyle Dziak
Luke Conlin
Mackenzie
King
Nick Demrow
Nick Helm
Ricky Ohme
Ryan
Braukhoff
Thomas Phalin
tony Hanus
Tyler Aasen

6:25 AM
1/13/2026

3:00 PM
1/13/2026

Scheduled

PER-116299
Hot Works
Permit

JP Cullen
Zone 4
/

Brandon Riese
Brandon
Schultz
Brett honsey
Duane
Schraufnagel
Jeremy Wiggs
Josh
Christensen
Katie Bell
Kyle Dziak
Luke Conlin
Mackenzie
King
Nick Demrow
Nick Helm

6:25 AM
1/13/2026

3:00 PM
1/13/2026

Scheduled
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Ricky Ohme
Ryan
Braukhoff
Thomas Phalin
tony Hanus
Tyler Aasen

PER-116299
Hot Works
Permit

JP Cullen
Zone 5
/

Brandon Riese
Brandon
Schultz
Brett honsey
Duane
Schraufnagel
Jeremy Wiggs
Josh
Christensen
Katie Bell
Kyle Dziak
Luke Conlin
Mackenzie
King
Nick Demrow
Nick Helm
Ricky Ohme
Ryan
Braukhoff
Thomas Phalin
tony Hanus
Tyler Aasen

6:25 AM
1/13/2026

3:00 PM
1/13/2026

Scheduled

PER-116273
Hot Works
Permit

TQ Contractors
Zone 2
/ Area 400

Athan
Eliopoulos
Atiba Bland

5:24 AM
1/13/2026

4:00 PM
1/13/2026

In Progress

PER-116272
Confined
Space Entry
Permit

Advantage
Industrial
Systems Zone 1

/ 100

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

7:00 AM
1/13/2026

4:00 PM
1/13/2026

Scheduled

PER-116275
Hot Works
Permit

TQ Contractors
Zone 2
/ Area 900

Athan
Eliopoulos
Atiba Bland

5:26 AM
1/13/2026

4:00 PM
1/13/2026

In Progress

PER-116275
Hot Works
Permit

TQ Contractors
Zone 3
/ Area 900

Athan
Eliopoulos
Atiba Bland

5:26 AM
1/13/2026

4:00 PM
1/13/2026

In Progress

PER-116270
Hot Works
Permit

TQ Contractors
Zone 2
/ 700/ Hallways

Athan
Eliopoulos
Atiba Bland

5:21 AM
1/13/2026

4:00 PM
1/13/2026

In Progress

PER-116270
Hot Works
Permit

TQ Contractors
Zone 5
/ 700/ Hallways

Athan
Eliopoulos
Atiba Bland

5:21 AM
1/13/2026

4:00 PM
1/13/2026

In Progress

PER-116274
Hot Works
Permit

Advantage
Industrial
Systems Zone 1

Ronald
Patterson
Ryan

5:25 AM
1/13/2026

4:00 PM
1/13/2026

In Progress
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/ 100, 200, 300,
700, 900

Thompson
Shawn Bratt

PER-116274
Hot Works
Permit

Advantage
Industrial
Systems

Zone 2
/ 100, 200, 300,
700, 900

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:25 AM
1/13/2026

4:00 PM
1/13/2026

In Progress

PER-116274
Hot Works
Permit

Advantage
Industrial
Systems

Zone 3
/ 100, 200, 300,
700, 900

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:25 AM
1/13/2026

4:00 PM
1/13/2026

In Progress

PER-116274
Hot Works
Permit

Advantage
Industrial
Systems

Zone 7
/ 100, 200, 300,
700, 900

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:25 AM
1/13/2026

4:00 PM
1/13/2026

In Progress

PER-116274
Hot Works
Permit

Advantage
Industrial
Systems

Zone 9
/ 100, 200, 300,
700, 900

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:25 AM
1/13/2026

4:00 PM
1/13/2026

In Progress

PER-116271
Hot Works
Permit

TQ Contractors
Zone 5
/ 200/800/ 280

Athan
Eliopoulos
Atiba Bland

5:23 AM
1/13/2026

5:23 PM
1/13/2026

In Progress

PER-116288
Hot Works
Permit

Bane nelson
Zone 6
/ 100

BOB PEZALL
DAVID FROST
KURT
ULLENBERG

6:00 AM
1/13/2026

6:00 PM
1/13/2026

In Progress

PER-116284
Hot Works
Permit

A & B
Zone 5
/

Ethan Metz
6:00 AM
1/13/2026

6:00 PM
1/13/2026

Scheduled

PER-116291
Working At
Heights

A & B
Zone 5
/

Ethan Metz
6:00 AM
1/13/2026

6:00 PM
1/13/2026

Scheduled

PER-115312
Pressure
Testing Permit

TQ Contractors
Zone 2
/ North Hallway

Athan
Eliopoulos
Atiba Bland

3:49 AM
1/7/2026

3:49 AM
1/14/2026

Scheduled

PER-115312
Pressure
Testing Permit

TQ Contractors
Zone 3
/ North Hallway

Athan
Eliopoulos
Atiba Bland

3:49 AM
1/7/2026

3:49 AM
1/14/2026

Scheduled

PER-115312
Pressure
Testing Permit

TQ Contractors
Zone 5
/ North Hallway

Athan
Eliopoulos
Atiba Bland

3:49 AM
1/7/2026

3:49 AM
1/14/2026

Scheduled
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PER-94953
Crane Lift
Permit

JP Cullen

Zone 2
/ Waste water
steel install,
shikomi stair
install and
cyclone steel
install

Brandon Riese
Brandon
Schultz
Brett honsey
Duane
Schraufnagel
Jeremy Wiggs
Josh
Christensen
Katie Bell
Kyle Dziak
Luke Conlin
Mackenzie
King
Nick Demrow
Nick Helm
Ricky Ohme
Ryan
Braukhoff
Thomas Phalin
tony Hanus
Tyler Aasen

6:33 AM
8/11/2025

6:33 PM
1/20/2026

In Progress

PER-94953
Crane Lift
Permit

JP Cullen

Zone 4
/ Waste water
steel install,
shikomi stair
install and
cyclone steel
install

Brandon Riese
Brandon
Schultz
Brett honsey
Duane
Schraufnagel
Jeremy Wiggs
Josh
Christensen
Katie Bell
Kyle Dziak
Luke Conlin
Mackenzie
King
Nick Demrow
Nick Helm
Ricky Ohme
Ryan
Braukhoff
Thomas Phalin
tony Hanus
Tyler Aasen

6:33 AM
8/11/2025

6:33 PM
1/20/2026

In Progress

PER-94953
Crane Lift
Permit

JP Cullen

Zone 5
/ Waste water
steel install,
shikomi stair
install and
cyclone steel
install

Brandon Riese
Brandon
Schultz
Brett honsey
Duane
Schraufnagel
Jeremy Wiggs
Josh
Christensen
Katie Bell
Kyle Dziak
Luke Conlin
Mackenzie
King
Nick Demrow
Nick Helm
Ricky Ohme
Ryan
Braukhoff
Thomas Phalin
tony Hanus
Tyler Aasen

6:33 AM
8/11/2025

6:33 PM
1/20/2026

In Progress
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PER-94953
Crane Lift
Permit

JP Cullen

Zone 7
/ Waste water
steel install,
shikomi stair
install and
cyclone steel
install

Brandon Riese
Brandon
Schultz
Brett honsey
Duane
Schraufnagel
Jeremy Wiggs
Josh
Christensen
Katie Bell
Kyle Dziak
Luke Conlin
Mackenzie
King
Nick Demrow
Nick Helm
Ricky Ohme
Ryan
Braukhoff
Thomas Phalin
tony Hanus
Tyler Aasen

6:33 AM
8/11/2025

6:33 PM
1/20/2026

In Progress

PER-115331
Non-Crane
Rigging Permit

Faith tech
Zone 1
/ 800
kikkoman way,
jefferson, wi
53549

Brian Pogue
Carl Hackbarth
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

5:37 AM
1/7/2026

5:37 AM
2/18/2026

Scheduled

PER-115331
Non-Crane
Rigging Permit

Faith tech
Zone 2
/ 800
kikkoman way,
jefferson, wi
53549

Brian Pogue
Carl Hackbarth
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

5:37 AM
1/7/2026

5:37 AM
2/18/2026

Scheduled

PER-115331
Non-Crane
Rigging Permit

Faith tech
Zone 3
/ 800
kikkoman way,
jefferson, wi
53549

Brian Pogue
Carl Hackbarth
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

5:37 AM
1/7/2026

5:37 AM
2/18/2026

Scheduled

PER-115331
Non-Crane
Rigging Permit

Faith tech
Zone 4
/ 800
kikkoman way,
jefferson, wi
53549

Brian Pogue
Carl Hackbarth
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

5:37 AM
1/7/2026

5:37 AM
2/18/2026

Scheduled

PER-115331
Non-Crane
Rigging Permit

Faith tech
Zone 5

Brian Pogue
Carl Hackbarth
Isaiah Leedle
Jake John

5:37 AM
1/7/2026

5:37 AM
2/18/2026

Scheduled
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/ 800
kikkoman way,
jefferson, wi
53549

Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

PER-115331
Non-Crane
Rigging Permit

Faith tech
Zone 6
/ 800
kikkoman way,
jefferson, wi
53549

Brian Pogue
Carl Hackbarth
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

5:37 AM
1/7/2026

5:37 AM
2/18/2026

Scheduled

PER-115331
Non-Crane
Rigging Permit

Faith tech
Zone 7
/ 800
kikkoman way,
jefferson, wi
53549

Brian Pogue
Carl Hackbarth
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

5:37 AM
1/7/2026

5:37 AM
2/18/2026

Scheduled

PER-115331
Non-Crane
Rigging Permit

Faith tech
Zone 8
/ 800
kikkoman way,
jefferson, wi
53549

Brian Pogue
Carl Hackbarth
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

5:37 AM
1/7/2026

5:37 AM
2/18/2026

Scheduled

PER-115331
Non-Crane
Rigging Permit

Faith tech
Zone 9
/ 800
kikkoman way,
jefferson, wi
53549

Brian Pogue
Carl Hackbarth
Isaiah Leedle
Jake John
Joseph
Hallman
Karl Danielson
Kayla Fonseca
Nick Larsen

5:37 AM
1/7/2026

5:37 AM
2/18/2026

Scheduled

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 1
/ All Areas-
Umbrella
IC280 20T
Crane

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
2/20/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 2
/ All Areas-
Umbrella
IC280 20T
Crane

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
2/20/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems Zone 3

Ronald
Patterson
Ryan

5:30 AM
12/2/2025

5:30 PM
2/20/2026

In Progress

Permit Board - Last Updated - 1/13/2026 7:28:42 AM - Kikkoman Project Dove CRB

Generated on 1/13/2026 7:28:42 AM, by Hammertech 6 of 13



TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

/ All Areas-
Umbrella
IC280 20T
Crane

Thompson
Shawn Bratt

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 4
/ All Areas-
Umbrella
IC280 20T
Crane

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
2/20/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 5
/ All Areas-
Umbrella
IC280 20T
Crane

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
2/20/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 6
/ All Areas-
Umbrella
IC280 20T
Crane

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
2/20/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 7
/ All Areas-
Umbrella
IC280 20T
Crane

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
2/20/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 8
/ All Areas-
Umbrella
IC280 20T
Crane

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
2/20/2026

In Progress

PER-111154
Crane Lift
Permit

Advantage
Industrial
Systems

Zone 9
/ All Areas-
Umbrella
IC280 20T
Crane

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:30 AM
12/2/2025

5:30 PM
2/20/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 2
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 3
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress
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PER-105002
LOTO Permit

1901
Zone 4
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 5
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 6
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 7
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 8
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-105002
LOTO Permit

1901
Zone 9
/

Chris Krueger
Conor O'Dea
Jacob Schmid

10:00 AM
10/23/2025

10:00 PM
6/23/2026

In Progress

PER-80167
Excavation
Permit

RG Huston
Zone 1
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 2
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 3
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 4
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 5
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 6
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed
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PER-80167
Excavation
Permit

RG Huston
Zone 7
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 8
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-80167
Excavation
Permit

RG Huston
Zone 9
/ Entire Site

David
Cameron
Jay Naatz

7:00 AM
6/10/2025

7:00 PM
8/30/2026

Completed

PER-116048
LOTO Permit

TQ Contractors Zone 2
/ Area 900 and
North Hallway

Athan
Eliopoulos
Atiba Bland

10:46 AM
1/11/2026

10:46 AM
12/1/2026

In Progress

PER-116048
LOTO Permit

TQ Contractors Zone 3
/ Area 900 and
North Hallway

Athan
Eliopoulos
Atiba Bland

10:46 AM
1/11/2026

10:46 AM
12/1/2026

In Progress

PER-116048
LOTO Permit

TQ Contractors Zone 5
/ Area 900 and
North Hallway

Athan
Eliopoulos
Atiba Bland

10:46 AM
1/11/2026

10:46 AM
12/1/2026

In Progress

PER-115315
LOTO Permit

TQ Contractors
Zone 2
/ North Hallway

Athan
Eliopoulos
Atiba Bland

5:01 AM
1/7/2026

5:01 AM
12/29/2026

Scheduled

PER-115315
LOTO Permit

TQ Contractors
Zone 3
/ North Hallway

Athan
Eliopoulos
Atiba Bland

5:01 AM
1/7/2026

5:01 AM
12/29/2026

Scheduled

PER-115315
LOTO Permit

TQ Contractors
Zone 5
/ North Hallway

Athan
Eliopoulos
Atiba Bland

5:01 AM
1/7/2026

5:01 AM
12/29/2026

Scheduled

PER-114918
LOTO Permit

TQ Contractors
Zone 2
/
COMPRESSED
AIR HEADER
PIPING

Athan
Eliopoulos
Atiba Bland

10:15 AM
1/4/2026

10:15 AM
12/31/2026

Completed

PER-114918
LOTO Permit

TQ Contractors Zone 3
/
COMPRESSED

Athan
Eliopoulos
Atiba Bland

10:15 AM
1/4/2026

10:15 AM
12/31/2026

Completed
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AIR HEADER
PIPING

PER-114918
LOTO Permit

TQ Contractors
Zone 5
/
COMPRESSED
AIR HEADER
PIPING

Athan
Eliopoulos
Atiba Bland

10:15 AM
1/4/2026

10:15 AM
12/31/2026

Completed

PER-114918
LOTO Permit

TQ Contractors
Zone 6
/
COMPRESSED
AIR HEADER
PIPING

Athan
Eliopoulos
Atiba Bland

10:15 AM
1/4/2026

10:15 AM
12/31/2026

Completed

PER-113563
LOTO Permit

TQ Contractors
Zone 2
/

Athan
Eliopoulos
Atiba Bland

1:16 PM
12/17/2025

1:16 PM
12/31/2026

In Progress

PER-113563
LOTO Permit

TQ Contractors
Zone 3
/

Athan
Eliopoulos
Atiba Bland

1:16 PM
12/17/2025

1:16 PM
12/31/2026

In Progress

PER-113563
LOTO Permit

TQ Contractors
Zone 5
/

Athan
Eliopoulos
Atiba Bland

1:16 PM
12/17/2025

1:16 PM
12/31/2026

In Progress

Hot Works
Permit

Bane nelson
Zone 5
/ Roundbed

BOB PEZALL
DAVID FROST
KURT
ULLENBERG

6:04 AM
1/12/2026

2:00 PM
1/12/2026

Expired

Hot Works
Permit

JP Cullen
Zone 2
/

Brandon Riese
Brandon
Schultz
Brett honsey
Duane
Schraufnagel
Jeremy Wiggs
Josh
Christensen
Katie Bell
Kyle Dziak
Luke Conlin
Mackenzie
King
Nick Demrow
Nick Helm
Ricky Ohme
Ryan
Braukhoff
Thomas Phalin
tony Hanus
Tyler Aasen

6:27 AM
1/12/2026

2:00 PM
1/12/2026

Expired

Hot Works
Permit

JP Cullen
Brandon Riese
Brandon

6:27 AM
1/12/2026

2:00 PM
1/12/2026

Expired
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Zone 3
/

Schultz
Brett honsey
Duane
Schraufnagel
Jeremy Wiggs
Josh
Christensen
Katie Bell
Kyle Dziak
Luke Conlin
Mackenzie
King
Nick Demrow
Nick Helm
Ricky Ohme
Ryan
Braukhoff
Thomas Phalin
tony Hanus
Tyler Aasen

Hot Works
Permit

JP Cullen
Zone 4
/

Brandon Riese
Brandon
Schultz
Brett honsey
Duane
Schraufnagel
Jeremy Wiggs
Josh
Christensen
Katie Bell
Kyle Dziak
Luke Conlin
Mackenzie
King
Nick Demrow
Nick Helm
Ricky Ohme
Ryan
Braukhoff
Thomas Phalin
tony Hanus
Tyler Aasen

6:27 AM
1/12/2026

2:00 PM
1/12/2026

Expired

Hot Works
Permit

JP Cullen
Zone 5
/

Brandon Riese
Brandon
Schultz
Brett honsey
Duane
Schraufnagel
Jeremy Wiggs
Josh
Christensen
Katie Bell
Kyle Dziak
Luke Conlin
Mackenzie
King
Nick Demrow
Nick Helm
Ricky Ohme
Ryan
Braukhoff
Thomas Phalin
tony Hanus
Tyler Aasen

6:27 AM
1/12/2026

2:00 PM
1/12/2026

Expired

Hot Works Advantage Ronald 5:23 AM 3:00 PM Expired
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Permit
Industrial
Systems

Zone 1
/ 100, 200, 300,
700,900,

Patterson
Ryan
Thompson
Shawn Bratt

1/12/2026 1/12/2026

Hot Works
Permit

Advantage
Industrial
Systems

Zone 2
/ 100, 200, 300,
700,900,

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:23 AM
1/12/2026

3:00 PM
1/12/2026

Expired

Hot Works
Permit

Advantage
Industrial
Systems

Zone 3
/ 100, 200, 300,
700,900,

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:23 AM
1/12/2026

3:00 PM
1/12/2026

Expired

Hot Works
Permit

Advantage
Industrial
Systems

Zone 7
/ 100, 200, 300,
700,900,

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:23 AM
1/12/2026

3:00 PM
1/12/2026

Expired

Hot Works
Permit

Advantage
Industrial
Systems

Zone 9
/ 100, 200, 300,
700,900,

Ronald
Patterson
Ryan
Thompson
Shawn Bratt

5:23 AM
1/12/2026

3:00 PM
1/12/2026

Expired

Roof Access
Permit

North
American Zone 3

/ 052 Roof

Corey Ray
Ethan Arthur
Robert Speth

7:15 AM
1/12/2026

3:00 PM
1/12/2026

Expired

Roof Access
Permit

North
American Zone 6

/ 052 Roof

Corey Ray
Ethan Arthur
Robert Speth

7:15 AM
1/12/2026

3:00 PM
1/12/2026

Expired

Hot Works
Permit

TQ Contractors
Zone 2
/ 700/ Hallways

Athan
Eliopoulos
Atiba Bland

5:21 AM
1/12/2026

4:00 PM
1/12/2026

Expired

Hot Works
Permit

TQ Contractors
Zone 5
/ 700/ Hallways

Athan
Eliopoulos
Atiba Bland

5:21 AM
1/12/2026

4:00 PM
1/12/2026

Expired

Hot Works
Permit

TQ Contractors
Zone 2
/ Area 400

Athan
Eliopoulos
Atiba Bland

5:25 AM
1/12/2026

4:00 PM
1/12/2026

Expired

Hot Works
Permit

TQ Contractors
Zone 5
/ 200/800/ 280

Athan
Eliopoulos
Atiba Bland

5:24 AM
1/12/2026

4:00 PM
1/12/2026

Expired

Hot Works
Permit

TQ Contractors
Athan
Eliopoulos

5:22 AM
1/12/2026

4:00 PM
1/12/2026

Expired
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TTypeype EmploEmployyerer LLocationocation SuperSupervisorvisor VValid Falid Frromom VValid Talid Too StatusStatus

Zone 2
/ Area 900

Atiba Bland

Hot Works
Permit

TQ Contractors
Zone 3
/ Area 900

Athan
Eliopoulos
Atiba Bland

5:22 AM
1/12/2026

4:00 PM
1/12/2026

Expired

Hot Works
Permit

Bane nelson
Zone 6
/ 100

BOB PEZALL
DAVID FROST
KURT
ULLENBERG

6:00 AM
1/12/2026

6:00 PM
1/12/2026

Expired

Hot Works
Permit

TQ Contractors Zone 6
/ 200 Seed
Mold Area
(Nights)

Athan
Eliopoulos
Atiba Bland

5:00 PM
1/12/2026

3:00 AM
1/13/2026

Expired

Hot Works
Permit

TQ Contractors Zone 3
/ NH Area
(Nights)

Athan
Eliopoulos
Atiba Bland

5:00 PM
1/12/2026

3:00 AM
1/13/2026

Expired

Hot Works
Permit

TQ Contractors Zone 7
/ 900 Utility
Area - Night
Shift

Athan
Eliopoulos
Atiba Bland

5:00 PM
1/12/2026

3:00 AM
1/13/2026

Expired
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